

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 june 2026
Team ID	
Project Name	House Rent
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Database & Auth	USN-1	Register and login securely as Tenant, Landlord, or Admin	5	High	
Sprint-1	Profile Management	USN-2	View profile, update details, and upload an avatar.	3	Medium	
Sprint-2	Property Search	USN-3	Search, filter, and view detailed property information	8	High	
Sprint-2	Landlord Portal	USN-4	List new properties with pictures and track listings.	5	High	
Sprint-3	Bookings & Wishlist	USN-5	Save properties to a wishlist and book physical property visits	5	High	
Sprint-3	Admin & Moderation	USN-6	Approve listings, edit user roles, and view site metrics.	8	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	4 Days	24 jun 2026	28 jun 2026	8	28 jun 2026
Sprint-2	13	5 Days	28 jun 2026	03 july 2026	13	03 july 2026
Sprint-3	13	3 Days	03 july 2026	06 july 2026	13	06 july 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$\text{Average Velocity} = \frac{\text{Total Story Points Completed}}{\text{Total Number of Sprints}}$$

$$\text{Average Velocity} = \frac{34}{3} \approx 11.33 \text{ points/sprint}$$

